
ID Channel Status Owner
1 CFO

2 CFO In Progress Karen Holmcrans

3 CFO In Progress Karen Holmcrans

4 CFO In Progress Karen Holmcrans

5 CFO In Progress Karen Holmcrans

6 CFO In Progress Karen Holmcrans

7 CFO In Progress Karen Holmcrans

8 CFO In Progress Karen Holmcrans

9 CFO In Progress Karen Holmcrans

10 CFO In Progress Karen Holmcrans

11 CFO In Progress Karen Holmcrans

12 CIO

13 CIO Delivered Dave Gordon

14 CIO Delivered Dave L. Gordon/Rick Windham

15 CIO Delivered Dave L. Gordon/Rick Windham

16 CIO Delivered Dave L. Gordon/Rick Windham

17 CIO Delivered Dave L. Gordon/Rick Windham

18 CIO Delivered Maria Veyon

19 CIO Delivered Maria Veyon

20 CIO Delivered Dave L. Gordon/Tony Meigedes

21 CIO Delivered Dave L. Gordon/Tony Meigedes

22 CIO Delivered Dave L. Gordon/Neville Sinclair

23 CIO Delivered Dave L. Gordon/Shyam Pai

24 CIO Delivered Dave L. Gordon/Shyam Pai

25 CIO Delivered Dave L. Gordon/Shyam Pai

3.5.3-Solution Demonstration

3.5.4-Solution Demonstration 2

3.5.11-Product Test Build

3.7.2-Operational Ready Build

  3.8.4-Monthly Report

 3.8.4-Monthly Report

  3.8.4-Monthly Report

  3.8.4-Monthly Report

  3.8.4-Monthly Report

 3.8.4-Monthly Report

entive Fee

 Seibel Implementation Specifications

 Data Conversion Specifications

 Siebel Training Materials and Job Aids

0 Siebel Report Specifications

12.1.01 Project Team Charter and Plan

 System Requirements-IFAP Application

egacy System Inventory Report

echnical Infrastructure Procurement Report

8.1.5a Monthly Security Program Report

igh-Level User Information Requirements Matrix

Quick Hits" Decision Support Projects and Implementation Plan

SLDS Cost Analysis
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ID Channel Status Owner
26 CIO In Progress Dave Gordon

27 CIO In Progress Dave L. Gordon/Rick Windham

28 CIO In Progress Dave L. Gordon/Rick Windham

29 CIO In Progress Dave L. Gordon/Rick Windham

30 CIO In Progress Dave L. Gordon/Rick Windham

31 CIO In Progress Dave L. Gordon/Rick Windham

32 CIO In Progress Dave L. Gordon/Rick Windham

33 CIO In Progress Dave L. Gordon/Rick Windham

34 CIO In Progress Dave L. Gordon/Rick Windham

35 CIO In Progress Dave L. Gordon/Neville Sinclair

36 CIO In Progress Dave L. Gordon/Neville Sinclair

37 CIO In Progress Dave L. Gordon/Neville Sinclair

38 CIO In Progress Dave L. Gordon/Neville Sinclair

39 CIO In Progress Dave L. Gordon/Neville Sinclair

40 CIO In Progress Dave L. Gordon/Neville Sinclair

41 CIO In Progress Dave L. Gordon/Neville Sinclair

42 CIO In Progress Dave L. Gordon,Shyam Pai

43 CIO In Progress Dave L. Gordon/Shyam Pai

44 CIO In Progress Dave L. Gordon/Shyam Pai

45 CIO In Progress Dave L. Gordon/Shyam Pai

46 Fin Partners

80 Fin Partners Delivered Chris Ward

81 Fin Partners Delivered Chris Ward

82 Fin Partners In Progress Chris Ward

83 Fin Partners In Progress Chris Ward

Recommended Application Architecture Stds. Version 2

 Siebel Environment Report

 Siebel Support & maintenance plan for development, testing and production

 Siebel Customization Report

 Siebel Testing Report

 Data Conversion Report

 Siebel Training Reports

1 Report on Siebel Customized Report Testing

2 Final Project Status Report

8.1.1 Security and Privacy Risk Assessments

8.1.2 Security and Privacy Organization Design

8.1.3 Security and Privacy Communication Plan

8.1.4 Security and Privacy Policies & Procedures

8.1.5b Monthly Security Program Report

8.1.5c Monthly Security Program Report

8.1.5d Monthly Security Program Report

nterprise Conceptual Logical Data Model, Version 1

SLDS Technical Architecture Analysis

mplementation Strategy and High Level Work Plan

mplementation Strategy Business Case

ineering Options

ct Management Plan-Interim

ess Case

yee Transformation Plan
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ID Channel Status Owner
84 Fin Partners In Progress Chris Ward

85 Fin Partners In Progress Chris Ward

86 Fin Partners In Progress Chris Ward

87 Fin Partners In Progress Chris Ward

88 Fin Partners In Progress Chris Ward

89 Fin Partners In Progress Chris Ward

90 Org Trans

91 Org Trans Delivered Linh Nguyen

92 Org Trans Delivered Linh Nguyen

93 Org Trans Delivered Linh Nguyen

94 Org Trans Delivered Linh Nguyen

95 Org Trans Delivered Linh Nguyen

96 Org Trans In Progress/TBD Linh Nguyen

97 Program

98 Program Delivered Mike Swain

99 Program Delivered Elisabeth Schmidt

100 Program In Progress Mike Swain

101 Program In Progress Mike Swain

102 Program In Progress Mike Swain

103 Program In Progress Mike Swain

104 Program In Progress Mike Swain

105 Program In Progress Mike Swain

106 Program In Progress Mike Swain

107 Program In Progress Mike Swain

108 Program In Progress Mike Swain

ct Management Plan-Final

1.1 Fin Partners Modernization Services Initial Summary

1.2 Default Reduction Management Report

1.3 Risk Modeling Conceptual Design

1.4 Requirements Matrix

1.5 Fin Partners Modernization Services Final Summary

Linh Nguyensiness Case Su

ess Case Development Process Map & Guideline

equest and Business Case Instruction Guide

 Working Draft FY01 Business Cases and IRB Business Case Summary Report

RB Meeting Agenda and Discussion Materials

1 Business Case Submission

raft Modernization Partner Procurement Plan

ck Response Process

ick Response Monthly Management Services

ick Response Monthly Management Services

ick Response Monthly Management Services

ick Response Monthly Management Services

ick Response Monthly Management Services

ick Response Monthly Management Services

 SFA Electronic Library

 SFA Information Front Page
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109 Students

110 Students Delivered Karl Augenstein

111 Students Delivered Karl Augenstein

1 CDS Retirement Loan Servicing Design

2 CDS Retirement Loan Origination Design
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